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Brighton Township 
Sanitary Sewer Project 

Financing Schedule and Timetable 

Step Action Date 

1.  Township Board Adopts Reimbursement Resolution April 7, 1998 

2.  Preliminary Plans and Specifications for the Project are Prepared Fall, 1998-February. 1999 

3.  Informational Meetings on Proposed Project March 9, 1999 

4.  Petitions to Request Sewer Project Circulated by Sewer Committee' Spring, 1999 

5.  Petitions Reviewed for Sufficiency by the Township June, 1999 

6.  Township sends by registered mail Notice of Intent to File a Petition with the August, 1999 
Livingston County Drain Commissioner for the Initial Areas 

7.  Township Board Adopts Resolution of Intent to Proceed with Drain Project and 
to Set Public Hearing Thereon for the Initial Areas 

August. 1999 

8.  Township Board Schedules Public Hearings for each of the Initial Areas and Directs 
the Issuance of Statutory Notices 

August. 1999 

9.  Township Board Holds Public Hearings for Each of the Initial Areas September/October, 1999 

10.  Petitions for Additional Areas Submitted to Township September/October, 1999 

11.  Petitions Reviewed for Sufficiency by the Township September/October, 1999 

12.  Township sends by registered mail Notice of Intent to File a Petition with the September/October, 1999 
Livingston County Drain Commissioner for the Additional Areas 

13.  Township Board Adopts Resolution of Intent to Proceed with Drain Project and 
to Set Public Hearing Thereon for the Additional Areas 

September/October, 1999 

14.  Township Board Schedules Public Hearings for each of the Additional Areas and Directs 
the Issuance of Statutory Notices 

September/October, 1999 

1 	The Petitions request that the Township Board proceed with the Project and that the Township Board levy special assessments to pay for the 
costs of the Project. 



Step Action Date 

15. Township Board Holds Public Hearings for Each of the Additional Areas October/November/ 
December, 1999 

16. Final Day for Public Hearings on Additional Areas December 7, 1999 

17. Township Board Adopts Master Resolution to Proceed with the Sanitary Sewer Project and to December 21, 1999 
Combine the Various Areas of the Sanitary Sewer Project into a Single Sanitary Sewer District 

18. Township Files a Petition to Establish Drainage District with the Livingston January, 2000 
County Drain Commissioner 

19. Township Files Supplement to Petition to Establish Drainage District with the Livingston County Drain March 16, 2000 
Commissioner 

20. Drain Commissioner Establishes a Drainage District Board March 20, 2000 

21. Drainage Board Meets; Adopts a Resolution to Establish Drainage District; Schedules 
a Public Hearing on the Proposed Drain; Directs the Issuance of Statutory Notices 

March 20, 2000 

22. Notice of Hearing is Prepared March 22. 2000 

a. Notice of Hearing is Published in a Newspaper of General March 26, 2000 
Circulation at Least 20 Days Before the Hearing 

b. Notice of Hearing is Mailed to the Township Clerk at Least March 24.2000 
20 Days Before the Hearing 

c. Notice of Hearing is Published in a Newspaper of General April 2, 2000 
Circulation Within 20 Days of the Hearing 

23. Drainage Board Holds Public Hearing on the Proposed Drain and the Township's Request 
for the Proposed Drain 

April 19, 2000 

24. Drainage Board Adopts Final Order of Determination Establishing the Project April 19, 2000 

25. Plans and Specifications for the Project are Prepared Feb./Mar./Apr., 2000 

26. Drainage Board Adopts a Resolution Tentatively Apportioning the Cost of the Project to the Township and April 19, 2000 
Scheduling a Public Hearing on Cost Apportionment of the Project 

27. Notice of Hearing is Prepared 

a. 	Notice of Hearing is Published in a Newspaper of General Circulation at Least 20 Days Before the 

April 26, 2000 

Hearing April 26, 2000 



Step 	Action 	 Date 

b. Notice of Hearing is Mailed to the Township Clerk at Least 20 Days Before the Hearing 	 May 3, 2000 

c. Notice of Hearing is Published in a Newspaper of General Circulation Within 20 Days of the Hearing 

28.  Plans and Specifications are Released to Contractors May 16, 2000 

29.  Drainage Board Holds Public Hearing on the Proposed Apportionment of the Cost to the Township May 17, 2000 

30.  Drainage Board Adopts Final Order of Apportionment which Apportions the Cost of the Project to the May 17, 2000 
Township 

31.  Drainage Board Adopts a Resolution Causing the Special Assessment Roll Assessing the May 17, 2000 
Township to be Prepared 

32.  Drainage Board Adopts a Resolution Confirming the Special Assessment Roll May 17, 2000 

33.  Contractors Submit Bids with 120-day hold period June 8 and 14, 2000 

34.  County Board of Commissioners Ways and Means Committee Approves Resolution Authorizing Filing with the June 12, 2000 
Michigan Department of Treasury 

35.  County Board of Commissioners Adopts Resolution Authorizing Filing with the Michigan Department of June 19, 2000 
Treasury 

36.  Township Sewer Committee Reviews Cost Estimates and Proposed Special Assessment Roll June 28, 2000 

37.  Drainage Board Adopts Resolution Authorizing Filing with the Michigan Department of Treasury July 6, 2000 

38.  Drainage Board Adopts Resolution Requesting that the County Pledge its Full Faith and Credit as Security for 
the Bonds 

July 6, 2000 

39.  County Board of Commissioners Finance Committee Approves Resolution Pledging the County's Full Faith and July 13, 2000 
Credit as Security for the Bonds 

40.  Township Sewer Committee Final Review of Cost Estimates and Proposed Special Assessment Roll July 13, 2000 

41.  County Board of Commissioners Adopts Resolution Pledging the County's Full Faith and Credit as Security for 
the Bonds 

July 17, 2000 

42.  Township Board Adopts Resolution Approving Plans, Cost Estimates, Special Assessment District, and Causing 
the Special Assessment Roll to be Prepared 

July 18, 2000 

43.  The Proposed Special Assessment Roll for the Project is Prepared and Filed with the Township Clerk July 18, 2000 

44.  Township Board Adopts Resolution Acknowledging the Filing of the Special Assessment Roll and Scheduling July 24, 2000 



Step 	Action 	 Date 

the Hearing and Directing the Issuance of Statutory Notices 

45. 	Notices of the Hearing are Prepared 	 August 3, 2000 

a. Notice of the Hearing is Mailed by First Class Mail at 
Least 10 Days Before the Hearing 	 July 30, 2000 

b. Notice of the Hearing is Published in a Newspaper at 
Least 10 Days Before the Hearing 	 August 6, 2000 

c. Notice of the Hearing is Published in a Newspaper Within 
10 Days of the Hearing 

46.  The Hearing on the Township Special Assessment Roll is Held August 14, 2000 

47.  Township Board Adopts Resolution Confirming the Special Assessment Roll August 14, 2000 

48.  Filing with the Michigan Department of Treasury August 21, 2000 

49.  Approval is Received from the Michigan Department of Treasury for the Issuance of the Bonds August 28, 2000 

50.  Drainage Board Adopts the Bond Authorizing Resolution September 7, 2000 

51.  Prepare Bond Offering Documents August /September, 2000 

52.  Expiration of Thirty-Day Period for Challenging Special Assessments September 14, 2000 

53.  Publish Official Notice of Sale September 22, 2000 

54.  Print Preliminary Official Statement September 22, 2000 

55.  Sale of Bonds2  October 4, 2000 

56.  Drainage Board Adopts Award Resolution October 5, 2000 

57.  Print Final Official Statement October 6, 2000 

58.  Closing on the Bond Issue October 18, 2000 

2 	Certain intermediate steps have been omitted from the bond issuance process. 



Step 	Action 	 Date 

59. Start Construction 	 October 19, 2000 

60. First Collection on the Special Assessment Roll 	 December, 2000 

61. Complete Construction 	 December, 2001 
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